Activities Completed
* All Footings and Foundation Walls
* All Excavation and Pouring of Column Pads
* Form & Pour Elevator Pit Walls
* Waterproofing of Elevator Pit Walls
* Electrical Rough-In for Light Pole Bases
* Pouring of Light Pole Bases
* Structural Steel: Sequence 1 Columns, Beams, & Roof Joists

Activities in Progress
* Underground Electrical Rough-In - East
* Underground Sanitary & Storm Installation - East
* Structural Steel: Sequence 1 Floor & Roof Decking
* Structural Steel: Sequence 2 Columns, Beams, & Roof Joists
* Prep Slab-on-Grade - EAST

Upcoming Activities
* Site Pavement Asphalt Installation - Base Course
* Pour Slab-On-Grade - East
* Structural Steel: Sequence 2 Floor and Roof Decking
* Structural Steel: Sequence 3 Columns, Beams, Joists
* Underground Plumbing and Electric Rough-In - West

Progress photos attached, courtesy of Quandel
Crane Set Up to Start Erection

Sequence 1 Structural Steel Being Delivered
Crane Sorting Material

Setting the First Column at 2:35 p.m. on September 23, 2013
Columns Completed and Set – Sequence 1
Bolting the Beams in Place – Sequence 1
Lowering Sequence 1 Beams into Place

Setting Roof Trusses in Sequence 1
Floor and Roof Decking Being Delivered & Unloaded for Sequence 1

Sequence 2 Steel Being Delivered & Unloaded
Conduit Running Under Storm Piping

Installing Communication Conduit to MDF Room
Verifying the Depth on Conduit Prior to Backfill

Drilling Light Pole Bases
Light Pole Bases Ready for Conduit

Pouring Light Pole Bases
Floor Drains & Trap Primers Installed

Installing Slab-on-Grade Stone in Sequence 3 (Eastern Portion of Building)