Activities Completed
* Fire Hydrant Installation
* Pond Excavation
* Lime Stabilization for Building Pad & Parking Lot Areas
* Building Pad and Parking Lot Installation
* Staking for Light Pole Bases

Activities in Progress
* Site Domestic Water Installation
* Stone for Base Course Asphalt

Upcoming Activities
* Right of Way Fence Removal
* Site Pavement Asphalt Installation - Base Course
* Excavation and Pouring of Footings

Progress photos attached, courtesy of Quandel
Fine Grading the Pond

Fine Grading the Parking Lot
Parking Lot Ready for Stone & Asphalt

Starting the Asphalt Base Stone
Spreading Asphalt Base Stone

Spreading Stone for Parking Lot
Installing Water Meter Pit
Setting Up to Pour the Water Meter Floor